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r.e. wright associates, inc.

1
earth resources consultants
January 12, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 22
Rogers Electric Site
Period 1/3/93 - 1/9/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 1/3/93
through 1/9/93. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

Az The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o PCB-contaminated soil contained in on-site
roll-off containers was completeiy stabilized with
lime to facilitate transportation and disposal.

24 Activities planned for the next reporting period
include transporting all waste tank bottom sludges,

PCB capacitor, and soils for disposal. If time

permits, the demolition and disposal of the last two

sea containers will proceed.

3 None anticipated.

4. N/A
5. N/A
6. None received during this reporting period.
7. N/A
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As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,
R. E. WRIGHT ASSOCIATES, INC.
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Timothy N. Gardner
Project Manager
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Attachments

cc:

Joseph Phelan, MDE

Bruce Noble, DRMS

John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.

J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAIL

Ned Wehler, REWAI

-]

r.e. wricht associates. inec.



DEFENSE LOGISTICS AGENCY
DEFENSE REUTILIZATION AND MARKETING SERVICE
74 WASHINGTON AVE N
BATTLE CREEK, MI 49017-3092
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DRMS-SHP (Mr. J. DiPietro/(DSN)932-5892/ (FAX) (616)961-5841/nmb)
DDN E-MAIL: drms-sh@drms.dla.mil

SUBJECT: Changes in the Work Plan for Rogers Electric Site,
Cheverly, MD

Ms. Karen Wolper

Chief, Removal Enforcement Section

U. S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Dear Ms. Wolper:

This letter confirms our telephone request of 6 Jan 93, for an
extension of the removal date for the mixed PCB and RCRA wastes
at the Rogers Electric site. Pursuant to section 14.1 of the
Administrative Order, we request an extension of the removal
period until 19 Mar 93 for the mixed PCB and RCRA wastes at the
site.

This extension is necessary due to storage and scheduling
constraints at the incineration facility we propose to use for
the destruction of the PCB and RCRA contaminated wastes. We have
been assured that this material will be processed no later than
19 Mar 93.

Our contractor, APTUS, who is processing the PCB materials
informs us that removal of the PCB material will be completed by
15 Jan 93 as scheduled.

If you have any questions, please contact Mr. Bruce Noble at
(616)961-7412 for technical matters or Mr. Joel Zimmer at
(616)961-5991 for legal matters. B
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